AN Other B

Site Address	Your Street, A
Precise Location	New raised pa

Start Date	1 st September

BRIEF DESCRIPTION OF THE WORK

Shuttering carpentry

SEQUENCE OF OPERATIONS:

Working area to be cleared of all trip haz Post holes to be dug using hole borers a Shuttering sections to be cut to size in fr Concrete to be poured into moulds and Decking supports to be erected, sections

EQUIPMENT AND PROCEDURES:

Plant/Tools needed	Hand and Pov		
	<u>.</u>		
PPE required Delete and/or add as appropriate:	Safety footwer Eye protection Gloves to prev		
Materials to be used	Sheets of ply,		
	1 37		
Operatives required	Carpenters		
	1		
Specific Training needed – give details	Manual handli Machine/tools Trade training		
Permits to Work needed Delete and/or add as appropriate:	N/A		
Machinery Shutdown and Lock-Off	N/A		

Statement

lding

n Date 2nd September

and to working area for assembly yard and transported as before

edges or splinters

© Simply-docs - HS.MS.21 Worked Example Method States

Procedures

Is Electricity needed	Yes. 240 v to I		
Mobile Phone use – any Restricted Areas	No		
Means of protection to other people Delete and/or add as appropriate:	N/A		
Site Access and Egress	Via main entra	A	
Access to Works Area	Pedestrian acc		
Means of Access to Height Delete and/or add as appropriate:	N/A		
Fall Prevention Measures	N/A		
COSHH Assessment Carried Out	N/A		
Suitable Welfare Arrangements – give details	Site office		
Traffic Management in Place	N/A		
First Aid Cover – give details	See site office		
Accident Procedures – give details	See site office		
Overhead Power Cables – are	N/A		

Noise Issues	N/A			
Dust Control	N/A			
Vibration Control	N/A			
Fire Plan in Place	See site office			
Site Contact Details including Emergency Numbers Etc	See site office			

ISSUED TO:

Name	Date
71dillo	