

# AN Other B Statement

<b>Site Address</b>	25 New street
<b>Precise Location</b>	Side extension

<b>Start Date</b>	1 <sup>st</sup> September	<b>End Date</b>	2 <sup>nd</sup> September
-------------------	---------------------------	-----------------	---------------------------

## BRIEF DESCRIPTION OF THE WORKS

Installing structural steels into the side extension
--

## SEQUENCE OF OPERATIONS:

Road to be closed to traffic before works Cherry Picker to be manoeuvred into position Steel sections to be attached by chains Each section to be fixed and secured as per drawings	Area cordoned off Crane moved into position by mobile crane
--	--

## EQUIPMENT AND PROCEDURES:

<b>Plant/Tools needed</b>	Hand and power tools Cherry picker Mobile crane for lifting
---------------------------	---

<b>PPE required</b> <i>Delete and/or add as appropriate:</i>	Hard hats Gloves Safety footwear Eye protection Hearing protection
---	--

<b>Materials to be used</b>	Steel I beams
-----------------------------	---------------

<b>Operatives required</b>	Steel fixers, m
----------------------------	-----------------

<b>Specific Training needed – give details</b>	Trade training Machine training
--	------------------------------------

<b>Permits to Work needed</b> <i>Delete and/or add as appropriate:</i>	No
---	----

<b>Machinery Shutdown and Lock-Off Procedures</b>	Na
---	----

<b>Is Electricity needed</b>	Yes for power	
<b>Mobile Phone use – any Restricted Areas</b>	Not in vicinity	
<b>Means of protection to other people</b> <i>Delete and/or add as appropriate:</i>	No-one to be p	death cherry picker or crane.
<b>Site Access and Egress</b>	Via main entra	
<b>Access to Works Area</b>	Using cherry p	
<b>Means of Access to Height</b> <i>Delete and/or add as appropriate:</i>	As above	
<b>Fall Prevention Measures</b>	All operatives	
<b>COSHH Assessment Carried Out</b>	NA	
<b>Suitable Welfare Arrangements – give details</b>	Site office	
<b>Traffic Management in Place</b>	Na	
<b>First Aid Cover – give details</b>	See site office	
<b>Accident Procedures – give details</b>	See site office	
<b>Overhead Power Cables – are goalposts in place</b>	Na	

S

A

M

P

L

E

Noise Issues	Na	
Dust Control	Na	
Vibration Control	Na	
Fire Plan in Place	See site office	
Site Contact Details including Emergency Numbers Etc	See site office	

S

A

M

P

L

E

**ISSUED TO:**

[illegible]

# SAMPLE