

S

| | |
|-------------------------|----------------|
| Site Address | Print Shop, Ne |
| Precise Location | Former printin |

| | | | |
|-------------------|---------------------------|-----------------|---------------------------|
| Start Date | 1 st September | End Date | 2 nd September |
|-------------------|---------------------------|-----------------|---------------------------|

BRIEF DESCRIPTION OF THE WORKS

| | |
|--|--------|
| Stripping out fixtures and fittings before | ersion |
|--|--------|

SEQUENCE OF OPERATIONS:

| | |
|--|--------------------------------------|
| Full Asbestos survey to be carried out by others | ce and any suspect materials removed |
| All electrical circuits to be disconnected | re-use |
| Suspended ceilings to be removed and towers | ccess to ceilings to be via mobile |
| Stud walls to be demolished using hand | ppropriate skips in yard |
| Redundant electrical cables and plumbing | ved for recycling |

EQUIPMENT AND PROCEDURES:

| | |
|---------------------------|--------------|
| Plant/Tools needed | Hand and pow |
|---------------------------|--------------|

| | |
|---|---|
| PPE required <i>Delete and/or add as appropriate:</i> | Gloves Safety footwea Eye protection Hard hat when |
|---|---|

| | |
|-----------------------------|----|
| Materials to be used | Na |
|-----------------------------|----|

| | |
|----------------------------|----------------|
| Operatives required | Labourers, Ele |
|----------------------------|----------------|

| | |
|--|----------------------------------|
| Specific Training needed – give details | Trade training Mobile tower t |
|--|----------------------------------|

| | |
|---|----|
| Permits to Work needed <i>Delete and/or add as appropriate:</i> | No |
|---|----|

| | |
|---|----|
| Machinery Shutdown and Lock-Off Procedures | Na |
|---|----|

A

M

P

L

E

S

A

M

P

L

E

| | | |
|--|--------------------|--------------|
| Is Electricity needed | No | |
| Mobile Phone use – any Restricted Areas | Na | |
| Means of protection to other people <i>Delete and/or add as appropriate:</i> | Area to be secured | personnel |
| Site Access and Egress | Via main entrance | |
| Access to Works Area | From site compound | |
| Means of Access to Height <i>Delete and/or add as appropriate:</i> | Mobile towers | ent persons |
| Fall Prevention Measures | As above. No- | er handrails |
| COSHH Assessment Carried Out | Na | |
| Suitable Welfare Arrangements – give details | Site office | |
| Traffic Management in Place | Na. | |
| First Aid Cover – give details | See site office | |
| Accident Procedures – give details | See site office | |
| Overhead Power Cables – are goalposts in place | Na | |

| | | |
|---|-----------------|--|
| Noise Issues | Na | |
| Dust Control | Na | |
| Vibration Control | Na | |
| Fire Plan in Place | See site office | |
| Site Contact Details including Emergency Numbers Etc | See site office | |

S

A

M

P

L

E

